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ABSTRACT
The U.S. Department of Energy’s Office of Environmental Management (DOE-EM) was established to 
achieve the safe and compliant disposition of legacy wastes and facilities from defense nuclear 
applications. A large majority of these wastes and facilities are ‘one-of-a-kind’ and unique to DOE. Many 
of the programs to treat these wastes have been ‘first-of-a-kind’ and unprecedented in scope and 
complexity. This has meant that many of the technologies needed to successfully disposition these wastes 
were not yet developed or required significant re-engineering to be adapted for DOE-EM’s needs.
The DOE-EM program believes strongly in reducing the technical risk of its projects and has initiated 
several efforts to reduce those risks: 
 Technology Readiness Assessments to reduce the risks of deployment of new technologies;
 External Technical Reviews as one of several steps to ensure the timely resolution of engineering and 
technology issues; and
 Technical Risk Ratings as a means to monitor and communicate information about technical risks.
This paper will present examples of how Technology Readiness Assessments, External Technical 
Reviews, and Technical Risk Ratings are being used by DOE-EM to reduce technical risks.
INTRODUCTION
The U.S. Department of Energy Office of Environmental Management’s (DOE-EM) Office of 
Engineering & Technology has developed a set of tools to help assure the success of environmental 
projects by managing the technical issues that could prevent a project’s success – the “technical risks.”
These issues could include:
 no technology or engineering solution currently exists to accomplish a project task;
 a technology may exist, but is not yet mature enough to be used without additional development;
 a technical project risk requires additional focus and/or external review to mitigate risk; and
 a new technology may not yet be accepted by regulators.
To assist in the management of these technical risks, and thus increase the likelihood of successful 
implementation of environmental projects, DOE-EM’s Office of Engineering & Technology has 
developed the following processes: Technology Readiness Assessments (TRAs), External Technical 
Reviews (ETRs) and Technical Risk Rating (TRR).
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TECHNOLOGY READINESS ASSESSMENTS
Technology Readiness Assessments are performed by DOE-EM personnel or outside subject matter 
experts to provide a snapshot in time of the maturity of technologies and their readiness for inclusion in 
the project. The results of a Technology Readiness Assessment assist DOE-EM in developing plans to 
mature the technologies and to make decisions related to technology insertion.
Following pilot programs at the Hanford and Savannah River Sites, DOE-EM issued a guide for 
performing Technology Readiness Assessments in March 2008 [1]. Figure 1 provides a representation of 
how technology readiness levels equate to maturity and DOE’s project management critical decision 
process. Based on DOE-EM’s experience with this process, other DOE and NNSA organizations are 
evaluating the DOE-EM Technology Readiness Assessment process for their own use.
TRL 1 2 3 4 5 6 7 8 9
Stage Technology Development Demo Comm Operations
Scale Concept Lab Bench Pilot Full
System Beaker Pieces Prototypes Plant
Material Thought Simulants Simulant/wastes Simulants Wastes
Decisions CD0 CD1 CD2/3 CD4
Env. Laboratory Simulated Relevant Operational
Figure 1 Technology Readiness Levels
Two examples of Technology Readiness Assessments are descried briefly below:
 The Technology Readiness Assessment of the Hanford K Basins Sludge Treatment Project identified 
technologies that were not at the desired readiness levels. As the project team reviewed plans to 
mature the technologies, they decided to step back on the project execution timeline and evaluate 
different alternatives to meet technology gaps. 
 A Technology Readiness Assessment of the U-233 Downblending and Disposition Project at Oak 
Ridge Site identified four critical technology elements whose current level of maturity should be 
further advanced prior to the start of final design efforts. 
DOE-EM has conducted nine Technology Readiness Assessments:
 Hanford Waste Treatment and Immobilization Plant (WTP) Laboratory, Low Activity Waste (LAW) 
Facility and Balance of Facilities (BOF);
 Hanford WTP High-Level Waste (HLW) Facility;
 Hanford WTP Pre-Treameat (PT) Facility;
 Hanford Study of LAW Treatment Alternatives;
 Hanford K Basins Sludge Treatment;
 Savannah River Tank 48H Waste Treatment Technologies; and 
 U233 Project at Oak Ridge.
WM2009 Conference, March 1-5, 2009, Phoenix, AZ – 9174        SRNS-B1500-2008-00001
EXTERNAL TECHNICAL REVIEWS
The purpose of an External Technical Review is to reduce technical risk and uncertainty. External 
Technical Reviews use subject-matter experts from DOE-EM, the National Laboratories, academia, and 
industry - people who are independent of the project but knowledgeable in the subject area – to review the 
progress of major cleanup projects and provide pertinent information for DOE-EM to assess technical 
risk. The results of the reviews are used to develop strategies for reducing identified technical risks, and 
provide technical information needed to support critical project decisions. Technical risk reduction 
increases the probability of successful implementation of technical scope. DOE-EM in September 2008 
issued a guide to standardize the review process. [2]
DOE-EM’s Office of Engineering and Technology is leading the External Technical Review process and 
is working closely with Federal Project Directors to review such issues as technology development, 
systems integration, design, operations, maintenance, and nuclear safety. DOE-EM has completed several 
successful reviews using expert engineers and scientists from private industry and academia over the last 
three years.External Technical Reviews have been completed to 
 assess if operations at some sites have the same problems incurred at others (as was done in the 
Review of Landfills); 
 provide recommendations for technical issues (such as the mitigation and remediation of mercury 
contamination at the Y-12 Plant); and 
 evaluate the basis for a selected technical approach prior to a key decision (as in the Review of the 
ARROW-Pak TRU Waste Container).
Table I is a listing of the External Technical Reviews that have been completed during the last two fiscal 
years. Additional external technical reviews will be conducted to support key project decisions and will 
be a mainstay of the DOE-EM program. 
Table I Listing of External Technical Reviews Completed in FY2006, FY2007, FY2008 and FY2009
External Technical Review Site Completed
FY2006
Waste Treatment Plant Process Flowsheet Office of River Protection 3/2006
Tank 48 Technical Path Forward Savannah River 8/2006
Demonstration Bulk Vitrification System Office of River Protection 9/2006
FY2007
Salt Waste Processing Facility Design Savannah River 11/2006
Hanford Remedial System for ZP-1/PW-1 Units Richland 2/2007
Hanford Landfill - ERDF Richland 6/2007
Caustic Recovery Technology Process Office of River Protection 6/2007
Paducah C-400 Thermal Treatment Paducah 8/2007
ARROW-PAK TRU Waste Container Waste Isolation Pilot Project 8/2007
FY2008
Idaho Landfill Idaho 12/2007
Oak Ridge Landfill Oak Ridge 2/2008
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External Technical Review Site Completed
Portsmouth Landfill Portsmouth 2/2008
Oak Ridge Y-12 Mercury Contamination Oak Ridge 4/2008
Hanford Columbia River Projects Richland 7/2008
Nevada Test Site Landfill Nevada 7/2008
Supplemental Treatment of Low Activity Waste Office of River Protection 8/2008
Integrated Facility Disposition Project Oak Ridge 8/2008
Paducah Landfill Paducah 8/2008
Savannah River Landfill Savannah River 8/2008
FY2009
Plutonium Preparation Project Savannah River 10/2008
Capabilities of Integrated Project Teams All 12/2008 F
U-233 Project Oak Ridge 6/2009 F
TECHNICAL RISK RATING
Technical Risk Ratings combine input from risk management plans, Technology Readiness Assessments, 
External Technical Reviews and other information into a tool for communicating between Federal Project 
Directors and DOE-EM management about technical risks. The Technical Risk Rating process was 
developed by DOE-EM’s Office of Engineering & Technology and Savannah River National Laboratory.
After a pilot in the spring of 2008, guidance [3] and training were provided to all of the DOE sites during 
the summer, so that each Federal Project Director could prepare Technical Risk Ratings for use during the 
quarterly project reviews at the end of CY 2008. The Technical Risk Ratings use a stoplight-themed
graphic to promote communication of technical risk. For each of four criteria - Technology Maturity, Risk 
Urgency, Handling Difficulty, and Resolution Path — the stoplight provides visual representation of the 
level of concern. Red indicates an area that warrants heightened attention. Green indicates that the 
technical risks are manageable as planned. The objective is to bring pressing technical risks to the 
forefront, keeping the team and leadership informed and engaged such that the risk impacts are fully 
understood and they can be effectively managed. 
The criteria used to determine the Technical Risk Rating allow separate candid judgments on technical 
risk severity and handling that enables presentation of a more accurate status on technical risk to the 
project. Four criteria have been selected to comprise the Technical Risk Rating:
1. Technology Maturity: A measure of maturity/availability/existence of the technology needed to 
address the consequences of the risk. - “Are the needed technologies ready for deployment?”
2. Risk Urgency: A measure of the relative time in the project schedule when risk consequences are 
expected to occur and intervention is needed - “Are the impacts close, does the project have time 
to work the issues, is the critical path delayed?”
3. Handling Difficulty: A measure of the complexity and/or difficulty in developing and 
implementing a suitable solution to technical issues - “How difficult is it going to be to define and 
perform actions that will mitigate the risk(s)?”
4. Resolution Path: A measure of the progress made towards achieving expected results and 
reducing risk during implementation of the handling strategy - “Are the results from the risk 
handling actions mitigating the risk(s) as expected?”
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The overall project Technical Risk Rating is determined by a qualitative assessment done by the Federal 
Project Director. The Federal Project Director bases this judgment on the individual criteria values and 
other input as appropriate. The final Rating is assigned based on Table II.
Table II Overall Technical Risk Rating
Technical Risk Rating Management Impact
Project technical risk(s) require heightened attention and may require 
Acquisition Executive decisions on direction or resources.
Project technical risk(s) require additional focus and may require 
Acquisition Executive decisions on direction or resources.
Project technical risk(s) have concerns in several areas and may require 
additional focus by the Integrated Project Team.
Project technical risk(s) are manageable. Minor concern in selected areas, 
but additional focus not required.
Project technical risk(s) are manageable as planned.
The initial use of the Technical Risk Rating in the latest Quarterly Project Reviews has resulted in:
 identification of specific technical risks of concern;
 increased and improved discussion of technical risks, and all risks in general;
 focused discussion on the resolution of technical risks; and
 identification of assistance for resolving the issues and roadblocks associated with mitigating the 
technical risk.
The technical risks identified during these reviews will be used to develop a risk “watch list” for 
DOE-EM management tracking. Additional technical support and independent reviews may be performed 
in the near future to assist resolution of the technical risks. Discussions with project managers working 
with DOE-EM indicate the Technical Risk Rating is applicable to government and industry projects.
CONCLUSION 
Through the use of Technology Readiness Assessments, External Technical Reviews and the Technical 
Risk Ratings DOE-EM has put in place tools to assist in reducing the technical risks associated with its 
portfolio of projects. In the short period the tools have been in place use of the tools has resulted in 
reductions in risks and increased attention to technical risks. Future plans include the continued use of the 
tools and the review of the results of the reviews to look for lessons learned that can be applied to other 
projects.
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